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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Ironworkers Rob Martell and Barry Rothman continue work on Test Rigs #5 through #11. They do not
spend the full day on CCO 314 and spend part of the day on non-CCO 314 operations elsewhere at the
Pier 7 warehouse area. They move materials in the test rig area and shake out the pieces for the test
rigs. They also move 2 each k-rail from the dead end of Test Rigs #3 and #4. These k-rail are no longer
needed at those test rigs because the number of necessary k-rail has been reduced from 4 to 2 at each
test rig end. These pieces of k-rail will be needed at Test Rigs #5 through #11. Removing this k-rail also
involves removing sandbags and the 3” wedged steel plate between the second and third k-rails.

Laborer Pedro (Carlos) Garcia is working at this location on miscellaneous cleanup activities.

The shift is 0700 to 1730, for 10 hours, with the last 2 hours being 1.5x OT.

ABF Engineer Kelvin Chen spends part of today working in the office and field on CCO 314 issues.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is used. One (1) Kubota cart (ironworkers) is also used for part of the day. A forklift
(Hyster 80 – ABF ID 002306) is used for part of the day, as well as an extendable forklift.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.

VGO is not on site today, but they are working at their home office in Oregon on setting up the computer
for recording, displaying, and presenting the data from the 7 test rigs currently being assembled by ABF on
site.

CCO 85: ELEVATOR;
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:
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Between 1430 and 1530, ABF does a test fit up with shims in the Skidmore for the rotational capacity, pre-
installation verification (Direct-Tension-Indicator (DTI) method), and inspection torque for the 1”x13.5”
elevator bolt assemblies. For the elevator, DTI’s are required per CCO 85 for the guide rails. I am
present along with Martin Chandrawinata of CT, with Bill O’Sullivan of ABF doing the test fit. This work is
in the Bolt Testing Conex ABF ID 002079 with the Skidmore Model HT 4000 ABF ID 000612. We do not
test these rocap lots today and plan to test them tomorrow. Besides the test fit, we also discuss the test
procedure and plan, per the applicable bolt testing guides.

INSPECTOR OT REMARK:

Office 2 hours: I am working in the office on CCO 312 new rod issues, including discussions with ABF and
METS regarding the plan to accept the current material and continue with testing at Dyson. My shift is
0700 to 1730 and my OT hours are 1530 to 1730.
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